
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:31 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 081 Date: 14-Mar-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:15 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 552

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers

Temperature 7 AM 12 PM 4PM54 68 56

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/14/2011, Monday – Showers, 68/53 ºF

·Checked Lotus Notes (e-mails) & PMIV.

·Talked to Karen & Bahjat (METS) regarding CCO #186 – Bikepath stud replacement.

·Looked into Submittal #2117R02 – OBG Lift 6W Floorbeam Retrofits. Discussed with Cary about
RFI2372, and Submittal 2117R02. Wore the response for RFI-2372, got the comments from different &
closed this RFI.

·Bill canceled the Group Meeting today.

·Karen as me to look into Sub. 2207 – Bike path: Mockup Shop Drawing. This Submittal has been closed
by John Lyons. Gave comments to Submittal #2117 response performed by Jason. This submittal can be
closed today or tomorrow morning. Wrote diary and left office on 5:15 Pm.

* Worked 1.5 hours OT today (03/14/11, Monday)
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